
A. Type of Work 
Carpet

Estimated Quantity 
200

Units 
Square Feet

Estimated Productivity 
50 SY/Man hour

Actual Productivity 
40

Units 
Square Yards/MH

B. Type of Work 
Glazing

Estimated Quantity 
20,000

Units 
Square Feet

Estimated Productivity 
40 SF/Man Day

Actual Productivity 
50

Units 
Square Feet/MD

C. Type of Work 
Painting

Estimated Quantity 
600

Units 
Square Feet

 
Wall =  Length x Height

Estimated Productivity 
300

Actual Productivity 
2 hours

Units 
Gallons

D. Type of Work 
Drywall Finishing: Level 4 
walls through ceiling.

Estimated Quantity 
20,000

Units 
Square Feet

Estimated Productivity 
1,000 sf/man day

Actual Productivity 
783

Units 
Square Feet/Man Day

E. Type of Work 
Industrial Painting

Estimated Quantity 
400,000

Units 
Square Feet

Estimated Productivity 
500 Square Feet/Man Hour

Actual Productivity 
400

Units 
Square Feet/MH

Question 6 deals with a SPECIFIC STEP or TYPE OF WORK in the process.  There are 5 blanks 
here, but you may need more or less, depending upon the work done for your project.   Each 
blank represents the specific MATERIAL APPLICATION or TASK PERFORMED. 
 
It will be different for each of the finishing trades, and it will be unique to your project.  The 
examples (one for each trade) show you how to complete one type of work for each trade. 
 
 A= Flooring   B= Glazing   C= Commercial Painting 
  
 D= Tape & Finishing  E= Industrial Painting
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Sample Responses to Question 6


